
 

CERES Subsystem Delivery Schedule - August 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 677) 

July 16 July 18 July 25 To correct an error that was in the previous 
delivery. 

  warlock & 
magneto 

CERESlib September 5 September 19 September 26 New Toolkit.   magneto 

Regrid MOA September 5 September 19 September 26 G5 for Edition2 on magneto.   magneto 

ERBE-like September 
19 

October 3 October 10 To process on magneto.     magneto 

TISA 
Averaging 
(SCCR 650) 

September 
19 

October 3 October 10 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto 

TISA Gridding September 
26 

October 10 October 17 PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input. 

X  magneto 

Clouds October 10 October 17 October 24 Edition2 on magneto.    magneto 

GGEO 
(SCCR 653) 

October 17 October 31 November 7 Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing. 

  magneto 
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CERES Subsystem Delivery Schedule - August 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Inversion October 17 October 31 November 7 Edition2 on magneto.    magneto 

Instantaneous 
SARB 

October 31 November 14 November 21 Terra Edition2 on magneto.    magneto 

TISA Gridding October 31 November 14 November 21 Edition2 on magneto.    magneto 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X magneto 

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X magneto 

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3. 

  magneto 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto 

Inversion ??? Support Beta2-Edition3 processing.   magneto 

TISA Gridding Two weeks after Inversion Support Beta2-Edition3 processing.   magneto 
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CERES Subsystem Delivery Schedule - August 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto 

 
 


